

Office for Research Key IT Projects

ID	Task Name	Start	Finish	2004				2005				2006				2007				2008				2009				
				Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1				
1	Granite Rollout	Tue 11/1/05	Tue 9/30/08																									
2	ACUC Protocol Submission/Review Module	Wed 11/2/05	Mon 12/31/07																									
3	Implement Facility Management	Tue 11/1/05	Sun 10/1/06																									
4	Online Animal Orders	Tue 11/1/05	Sun 10/1/06																									
5	CCM Room and Equipment Scheduling	Tue 11/1/05	Tue 1/2/07																									
6	Veterinary Mgmt System/Mobile Vet	Wed 11/2/05	Wed 1/2/08																									
7	Sentinel Database (contamination detection)	Wed 11/2/05	Mon 10/1/07																									
8	Rack Bar Coding	Wed 11/2/05	Mon 10/1/07																									
9	Scion (Breeding Colony Mgmt)	Wed 11/2/05	Tue 9/30/08																									
10	eIRB	Tue 3/1/05	Wed 12/31/08																									
11	Voluntary submission of new applications for Evanston campus	Tue 3/1/05	Thu 6/1/06																									
12	Voluntary submission of new applications for Chicago departments	Tue 3/1/05	Sat 7/15/06																									
13	Roll-out of revision and Safety/Other processes	Tue 3/1/05	Sun 10/1/06																									
14	Submission of Amendments and Other submissions university wide	Tue 3/1/05	Sun 10/1/06																									
15	Electronic submissions of New projects for the Evanston campus	Tue 3/1/05	Wed 11/1/06																									
16	Voluntary submission of New applications University wide	Tue 3/1/05	Sun 4/15/07																									
17	Voluntary submission of Annual Review Applications	Tue 3/1/05	Sun 4/15/07																									
18	Complete eIRB rollout	Wed 3/2/05	Mon 12/31/07																									
19	Mandatory submission of New applications for Chicago campus	Wed 3/2/05	Sat 9/1/07																									
20	Conversion of all active paper files to eIRB	Thu 3/3/05	Wed 12/31/08																									
21	ISIS	Tue 3/1/05	Sun 8/31/08																									
22	Plan and execute end-user testing	Tue 3/1/05	Fri 12/15/06																									
23	Administrative application completed	Tue 3/1/05	Mon 1/15/07																									
24	Phase 1 roll-out v1.0	Tue 3/1/05	Thu 2/15/07																									
25	Begin coding phase 2	Fri 3/2/07	Sun 8/31/08																									
26	eNUF	Fri 7/1/05	Fri 12/29/06																									
27	Café Projects	Wed 5/5/04	Mon 9/1/08																									
28	Centralized pre-award functions live on Proposal Tracking	Thu 11/2/06	Mon 7/2/07																									
29	Pre Award Funding opportunities search function (SPIN Plus) live	Thu 11/2/06	Mon 7/2/07																									
30	Begin Pilot for proposal creation/routing (Proposal Development)	Mon 10/1/07	Thu 5/1/08																									
31	Proposal creation/routing pilot complete, Live NU-wide	Mon 10/1/07	Thu 5/1/08																									
32	Post Award PeopleSoft Grants suite live University wide	Wed 5/5/04	Mon 9/1/08																									
33	NUPortal	Thu 2/1/07	Mon 9/1/08																									
34	Data Warehouse	Fri 12/1/06	Fri 8/29/08																									
35	Info Ed user Reporting Rollout	Fri 12/1/06	Thu 8/30/07																									
36	Historic Financial Data	Fri 12/1/06	Thu 2/28/08																									
37	PeopleSoft Financials User Reporting Rollout	Fri 12/1/06	Fri 8/29/08																									
38	SNUPER	Wed 3/3/04	Mon 9/1/08																									
39	Grants.gov	Mon 5/2/05	Mon 2/5/07																									

Project: Strat Plan 08 IT Timeline
Date: Wed 2/14/07

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			